
KAISER HILL 
C O M P A N Y  

MEMORANDUM / 
Date: July 9, 2003 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for July 9, 2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

J. Brothers D. Onyskiw 
D. Coyne W. Seyfert 
D. Delvecchio M. Simmons 
J. Floerke S. Thompson 
P. Haines K. Trice 
R. Leitner D. Ward 
W. Moe J. Zaret 

Additiona! items discussed: 

1. Jim Floerke distributed draft PWAs closure documents to DOE. 

Action items: 
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From: 
Sent: 
To: 
Subject: 

Hoffman, Betty 
Thursday, July 10, 2003 758 AM 
Ward, David; Cunningham, Steven; Green, Ken; Nesheim, Janet 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The July 9, 2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Subject: 

Thursday, July 10, 2003 754 AM 
Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the 
transmittal memorandum for July 9, 2003. All documents have been 
reviewed by Jim Floerke, who has signed on the cover page of 
transmittal memorandum, that they are unclassified and NOT UCNI. 
Your return E-mail indicating approval will accompany the minutes to  
the Administrative Record for access by the public. 

David Ward 

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly 
state status 7-09-03.doc >> 
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B371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. B371 Conference Room] 

AGENDA 
July 9,2003 

INTRODUCTION - David Ward, X5938 (2 12-2578) 

- D&D - Jim Floerke, X2850 (212-3292) 

CONSTRUCTION / MAINTENANCE -Dan C o p e  X2820 (2 12-6200) 

D&D WASTE -Randy Leitner X3537 (212-2174) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383 (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Gilpin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner 

OUTSTANDING ACTION ITEMS 

1.  The 3‘d quarter walkdown with DOE and CDPHE to review completed PWAs was 
performed on July 2,2003. The following PWAs were reviewed: Set 4 
Dismantlement, Set 6 Tank Decon, Set 8 Tank Decon, Set 10 Tank Deac, Set 10 Tank 
Decon, Set 14 D&D. No issues were noted by any of the attendees. The following 
folks were on the tour: Floerke Seyfert, Brothers, a DOE intern, and Onyskiw. 

2. DOE will provide a contact record confirming the approval of PWAs walkdown on 
July 2,2003. 
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Basis for Interim Operations (BIO) 
Week Ending 07-11-03 

PUSPS 

7 
14 
13 

21, ph. I 

None 

10-24-01 10-30-01 I 1-6-01 1 1-6-01 
11-13-01 11-28-01 12-5-01 12-05-01 
12-13-01 12-1 8-01 12-25-01 1-30-02 
12-11-01 1 - 15-02 1-22-02 1-29-02 

Operations 

0 Streamline JCO to support open Hatch in Room 1214 to support CSV pallet Removal. (Drafted - 
ready for submittal when needed) 

12, ph. 1 
15 

15 (USQD Rev 1) 
AM, Ph. 1 

Process Vent, Sets 1 U13 
Caustic transfer line 

D&D Support 

1-2-02 1 - 15-02 1-22-02 1-29-02 
1-9-02 1-24-02 1-31-02 N/A 

2-19-02 2-26-02 3-05-02 3-19-02 
2-27-02 3-1 1-20 3-18-02 3- 18-02 
3-13-02 4-11-02 5-02-02* 5-01-02 
4-0 1-02 4- 15-02 4-30-02* 5-01 -02 

0 

0 

JCO for transferring largellong items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (On hold) 

56 

PWTS 
56 (USQD Rev 1) 

DBIO Developmentnmplementation. 

4-3-02 4-15-02 5-2-02 Revision requested 
5-7-02 5-9-02 5-16-02 5-15-02 

Cancelled 

0 

Approved 4130/03 - Implementation underway. 
Page Change to remove Operations portion of DBIO (To DOE for Review on 6/27/03) 

Out-ofcommission - USQDs for placing dismantlement sets out-ofcommission: 
Set I Date Completed 1 Date to DOE 1 Response Due Response/ Approval 

Pending 
~~ 

9 
17 I I 

Comolete 

Revision: 07/09/03 1 


